
Macro View of COT Projects from June 2016 Listing, as of July 2016 
 

 

COT Priority Project Name 

 

Related Business Deliverable 

 

Projected Delivery 

Date 

 

Revised Delivery Date 

  -- Deploy Multi-Vendor e-

Filing Capability 

Release 1 (13 GJs + Appellate) 

Release 2 (MC/PC, 1CA, ASC) 

May 2, 2016 

TBD 

 

  -- Deploy Judge Automation eBench (13 GJs) TBD  

  -- Launch eAccess eAccess 9/30/2016  

  -- Automated Notification  None listed TBD  

    

  -- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 7/30/2017 (final county)  

  -- AZTEC Replacement AJACS CMS/Limited Jurisdiction/ 

AZTEC Replacement 

12/31/2014 (code only) 

12/31/2019 (end) 

 

  -- Criminal e-Filing None Listed TBD  

  -- Justice Court eFiling  AZTurboCourt/Small Claims/MCJC Fixes  ON HOLD  

    

  -- Time Standards Reporting None listed TBD  

  -- eWarrant Expansion None listed TBD  

  -- eDocument Hyperlinking None listed TBD  

    

  -- 2FID Deployment None listed TBD  

  -- Scottsdale CMS Integration None listed TBD  

  -- FARE in Remaining Courts Mesa-Specific Items/FARE Collections TBD  

 


